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June 24, 1997

Camille Garibaldi, Code 5090
Department of the Navy
Engineering Field Activity, West
900 Commodore Drive

San Bruno, California 94066-5006

RE: Suggestions for Alameda Point IR Schedule

Dear Ms. Garibaldi:

As per our discussion of June 11, I have pieced together a very rough suggested schedule for
the IR program for Alameda Point. In doing so, I have tried to allow for reasonable times for
review of the documents by the regulatory agencies and reasonable time periods for response
to, and incorporation of, agency comments by the Navy. I have not been able to take into
account Navy internal review times: these times will have to be incorporated prior to the date

...... of draft document submittals to the agencies.

For the purposes of this rough schedule, and to simplify setting up the periods of review and
response, I have assumed a 30 calendar day month and scheduled all dates either on the 1st or
the 15th of the month. Although this simplification means that some review periods are not
exactly 30, 45 or 60 calendar days, it makes tracking easy. If a submittal date falls on a
weekend or holiday, the submittal will be due the next working day.

It is my understanding that OUs 1 and 3 are expected to be less complicated than OUs 2 and
4. I have therefore assigned a 45 calendar day review period to the OUs 1 and 3 draft RI and
FS documents and a 60 calendar day review period to the OUs 2 and 4 draft RI and FS
documents. All draft final documents are subject to a 30 calendar day review period by the
agencies, with a further 30 calendar day period tacked on in case portions of the draft final
documents need to be amended before the documents go final.

All draft RODs have been given a 60 calendar day review period to allow for the extra time
required for legal counsel discussions and concurrence, and briefings for second and possibly
third line program management. The review time for the draft final RODs has been kept to
30 calendar days with a further 30 calendar days added to take care of last minute changes
before going final.

To expedite the progress of the various OUs and maximize the use of agencies and Navy time
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between document reviews and changes, I have overlapped each OU part way through the FS
review with the subsequent OU's RI. I have attempted to prevent too many documents from

..... landing on anyone's desk at one time and so minimize overlapping review/comment/response
periods. The schedule still remains fairly demanding and ambitious!

You will notice that I have not included any dates for the Proposed Plan associated with each
OU. The schedule for the Proposed Plan is fairly flexible, with the guideline being that it
should be sent out in draft after agreement is reached on the FS (potentially, agreement can
be reached as early as the end of the agency comment period on the draft FS or as late as the
last 30 day final changes period). The PP must have been commented on by the public
before the draft final ROD is submitted to the agencies..

I look forward to working with you to develop a reasonable schedule for the IR program that
all parties on the Alameda team can commit to. Please call me at (415) 744-2367 if you have
any questions.

Sincerely,

. "_ m..--_-/'2"--_ _/

Anna-Marie Cook

Remedial Project Manger

cc: James Ricks, EPA
Tom Lanphar, DTSC
Steve Edde, EFA West
Teresa Bernhard, EFA West

<

2



_ ii

ALAMEDA POINT IR SCHEDULE
CALENDAR YEAR 1998

document January February March April May June July August September October November December

OU 1 D RI 2/15 4/1

(agencies)

OU 1 D RI 4/1 5/15

(Navy)

OU I DF 5/15 6/15

RI (agenc)

OU 1 Final 6/15 7/15
RI

OU 1 D FS 7/15 9/1

(agencies)

OU 1 D FS 9/1 10/15

(Navy)

OU 1 DF 10/15 11/15

FS (ageuc)

OU 1 Final 11/15 12/15
FS

OU 1 D 12/15

ROD (agn)

' " t r : '

OU RI3 D 9/1 10/15
(agencies) . . . ,
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ALAMEDA POINT IR SCHEDULE

CALENDAR YEAR 1999

document January February March April May June July August September October November December

OU 1 D 1/1

ROD (agn)

OU 1 D 1/1 311

ROD (Nvy)

OU 1 DF 3/1 4/1

ROD (agn)

OU 1 Final 4/1 5/1
ROD

, , . , | . ..

5/1 6/1 I I

ou3OF I 1 I [ I I , I I , IFS(agen)I

. I I . 6/1 I 7/1 , : .

.. FS I , ' I [ , • I I 1 , | il

.. , - - L • - -OU 3 D 7/'1

.. ROD(agn) I I

' IIOU 3 D 9/1 I 11/1 [
ROD (Nvy) I I I ' I ! iJ

11/1

: .... , i . .ROD(agn)

OU 3 Final 12/1
ROD



OU 2 D RI 3/15 5/15

(agencies)

OU 2 D RI 5/15 7/15

(Navy)

OU 2 DF 7/15 8/15

RI (agncy)

OU 2 Final 8/15 9/15

RI

OU 2 D FS 9/15 11/15

(agencies)

OU 2 D FS 11/15

(Navy)

OU_DRI 11/15
(a_e_eie_). ...... .................. ..... _ ...........
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ALAMEDA POINT IR SCHEDULE

CALENDAR YEAR 2000

document January February March April May June July August September October November December

OU 3 Final 1/1
ROD i ' L , ,

OU 2 D FS 1/15

(Navy)

OU 2 DF 1/15 2/15

FS (agncy)

OU 2 Final 2/15 3/15
FS

IOU 4 D RA 1/15 [ i .....

II (Navy) I I i I I I I I I I I I i

3/15 4/15 I I
RI(agncy). t i t t i i t i i i i : ,

OU4Final 4115 I 5/15 , I ] t iRI
ii i • ,

OU 4 D FS

(Navy) . . . '

OU4Final
FS

iOU4D

11/15ROD(agn)
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ALAMEDA POINT IR SCHEDULE
CALENDAR YEAR 2001

document January February March April May June July August September October November December
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